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April 1, 1999 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 2 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between March 11, 1999 and March 24, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Demonstration of Financial Assurance (see AOC Paragraph 92); submitted to 
USEPA prior to the effective date of the AOC. 

• Preparation of an access agreement necessary to perform the required work on 
the seven residential properties (see AOC Paragraphs 36(a) and 60). Access 
agreements were sent by overnight mail to the owners of the seven properties on 
March 16, 1999. 

• Preparation of the Sampling and Analysis Plan (SAP) for verification sampling 
(see AOC Paragraphs 36 and 37). The SAP was submitted to USEPA on March 
17, 1999. 

214 Carnegie Center • Princeton, New Jersey 08540-6284 • USA • Tel: (609) 452-9000 • Fax: (609) 452-0284 • www.environcorp.com 



USEPA -2- April 1, 1999 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Identification of prospective contractors, including remediation contractors, 
surveyors and landscape contractors. 

• Preparation of a schedule for activities required by the AOC. 

• Preparation of the Removal Action Work Plan (see AOC Paragraphs 36 and 37). 

• Identification of disposal facilities for excavated PCB-containing soils (see AOC 
Paragraphs 37b, 40 and 67). 

Two-Week Schedule of Planned Activities 
During the next two-week period (March 25, 1999 through April 7, 1999) the 
following activities are planned: 

• Identification of prospective contractors, including remediation contractors, 
surveyors and landscape contractors. 

• Completion of a schedule for activities required by the AOC. 

• Completion of the access agreements with each of the seven residential 
properties owners (see AOC Paragraphs 36(a) and 60). 

• Identification of disposal facilities for excavated PCB-containing soils (see AOC 
Paragraphs 37b, 40 and 67). 

• Completion of the Removal Action Work Plan (see AOC Paragraphs 36 and 37) 
for submittal to USEPA. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (March 25, 1999 through April 21, 1999), the 
following field activities are planned: 

• Implementation of verification sampling on the seven properties as determined 
by the results of statistical data assessment using USEPA's data; sampling 
activities are anticipated to begin during the week of March 29, 1999. 
Implementation of sampling activities is contingent on receipt of USEPA 
approval ofthe SAP and the seven completed access agreements. 
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• Surveying of property corners and existing landscape vegetation that may be 
impacted by removal action activities; survey activities are anticipated to begin 
during the week of March 29, 1999. Implementation of surveying activities is 
contingent on receipt of the seven completed access agreements. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Sincerely, 

MPS:jmn 
H:\Nielsen\02-5840D\5840d 06.doc 

cc: R. Sanoff, Esq. 
M. Last, Esq. 


